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MARYLAND TRANSPORTATION AUTHORITY
CAPITAL PROGRAM SUMMARY

($ MILLIONS) 

SIX-YEAR
FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 TOTAL

Construction Program

Major Projects 106.8           385.9           518.4           773.0           832.6           655.1           3,271.9         
System Preservation Minor Projects 90.1             143.6           125.1           100.0           100.2           100.2           659.2            

Development & Evaluation Program 1.4               5.6               4.5               1.8               -                 -                 13.3              

TOTAL 198.4           535.1           648.0           874.8           932.8           755.3           3,944.4         



Maryland Transportation Authority -- Line 1 CONSTRUCTION PROGRAM
                    John F. Kennedy Memorial Highway - Interchange at MD 22

                            Improve the I-95/MD 22 Interchange and adjacent intersections at Gilbert Road and 
Technology Drive.

                                                          
I-95 Section 200 - Development and Evaluation Program  (Line 15)

                  Project was opened to service in November 2004.

                                                                                     None.

                              These improvements will enhance safety and improve the operations of the I-
95/MD 22 Interchange and adjacent intersections at Gilbert Road and Technology Drive.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

400
5,200

23
26,000
31,623

0

400
5,000

23
20,024
25,447

0

0
200

0
5,976
6,176

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
200

0
5,976
6,176

0

0
0
0
0
0
0

1106

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-1



Maryland Transportation Authority -- Line 2 CONSTRUCTION PROGRAM
                    John F. Kennedy Memorial Highway - Section 100

                            Improve the I-95 Interchanges with I-895, I-695 and MD 43 and construct two 
managed lanes in each direction on I-95 from I-895 North to north of MD 43 (9.63 miles).

                                                          
I-95 Section 200 - Development and Evaluation Program (Line 15)

                  The Authority adopted the I-95 Master Plan in April 2003.  Project planning for I-95 
Section 100 began in July 2003, and is anticipated to be completed in Spring 2005, with 
engineering and right-of-way acquisitions to begin current fiscal year. Construction to begin in FY 
2007.

                                                                                     Added to the Construction Program from the 
Development and Evaluation Program.

                              Section 100 is the most congested section of I-95 in Maryland north of Baltimore 
City.  Currently, I-95, south of MD 43, operates at Level of Service F during the morning and evening 
rush hours.  By 2025, this section is also expected to operate at Levels of Service E and F during 
weekend peak periods. High congestion levels increase the level of diversion to alternative routes, 
such as the community-oriented arterials US 1, US 40, and MD 7. If anticipated congestion levels in 
Section 100 are not addressed, an increase in congestion-related accidents would likely occur.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

7,150
98,495
21,000

703,570
830,215

0

6,140
0
0
0

6,140
0

1,010
9,163
6,200

0
16,373

0

0
27,316
8,600

0
35,916

0

0
15,326
6,200

35,766
57,292

0

0
8,632

0
117,314
125,946

0

0
11,302

0
153,809
165,111

0

0
14,375

0
193,871
208,246

0

1,010
86,114
21,000

500,760
608,884

0

0
12,381

0
202,810
215,191

0

1112, 1113, 1114

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-2



Maryland Transportation Authority -- Line 3 CONSTRUCTION PROGRAM
                    John F. Kennedy Memorial Highway - Interchange at MD 24

                            Construct improvements to the I-95/MD 24 Interchange, including an upgrade of 
the  MD 24 and MD 24/MD 924 intersection to a grade separated interchange.  Phase 1 includes the 
interchange improvements and a grade-separated interchange at the MD 24/MD 924 intersection.  
Future phases will be further investigated as part of the I-95 Section 200 project planning study.

                                                          
I-95 Section 200 - Development and Evaluation Program (Line 15)

                  Alternative selection process is complete.  Finalizing the enviromental document. 
Engineering to begin in current fiscal year. Right-of-way to begin in budget fiscal year. Construction 
to begin in FY 2007.

                                                                                     Added Phase 1 to the Construction Program 
from the Development and Evaluation Program.

                              This project would provide improved capacity, operation and safety for the I-
95/MD 24 interchange and the MD 24/MD 924/Tollgate Road intersection, which is in close proximity 
to the I-95/MD 24 interchange.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

984
7,150
6,000

71,500
85,634

0

734
200

0
0

934
0

250
200

0
0

450
0

0
1,175
3,000

0
4,175

0

0
2,508
3,000

10,172
15,680

0

0
1,692

0
33,839
35,531

0

0
1,375

0
27,489
28,864

0

0
0
0
0
0
0

250
6,950
6,000

71,500
84,700

0

0
0
0
0
0
0

1111

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-3



Maryland Transportation Authority -- Line 4 CONSTRUCTION PROGRAM
                    John F. Kennedy Memorial Highway - Rossville Boulevard Bridge

                            Replace the Rossville Boulevard Bridge over I-95.

                                                          
I-95 Section 100 - Construction Program (Line 2)

                  Engineering is underway.  Construction scheduled to begin in budget fiscal year.

                                                                                     Added to the Construction Program.

                              The bridge replacement is needed to accommodate the widening of I-95 to be 
done as part of the I-95 Section 100 project.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,069

0
8,900
9,969

0

0
100

0
0

100
0

0
523

0
0

523
0

0
123

0
2,450
2,573

0

0
323

0
6,450
6,773

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
969

0
8,900
9,869

0

0
0
0
0
0
0

1286

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-4



Maryland Transportation Authority -- Line 5 CONSTRUCTION PROGRAM
                    John F. Kennedy Memorial Highway - Cowenton Avenue Bridge

                            Replace the Cowenton Avenue Bridge over I-95.

                                                          
I-95 Section 100 - Construction Program (Line 2)

                  Engineering is underway. Construction to begin in budget fiscal year.

                                                                                     Added to the Construction Program.

                              The bridge replacement is needed to accommodate the widening of I-95 to be 
done as part of the I-95 Section 100 project.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
599

0
2,531
3,130

0

0
0
0
0
0
0

0
200

0
0

200
0

0
175

0
297
472

0

0
147

0
1,467
1,614

0

0
77
0

767
844

0

0
0
0
0
0
0

0
0
0
0
0
0

0
599

0
2,531
3,130

0

0
0
0
0
0
0

1297

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-5



Maryland Transportation Authority -- Line 6 CONSTRUCTION PROGRAM
                    Francis Scott Key Bridge - Interchange at Quarantine Road

                            Construct interchange improvements on MD 695 (Baltimore Beltway) at Quarantine 
Road, including a new truck weigh and inspection facility.

                                                          None.

                  Planning is completed.  Engineering is underway.  Right-of-way acquisitions to begin in 
current fiscal year.  Construction to begin in budget fiscal year.

                                                                                     Cost increased $10.4 million for the 
construction of a truck weigh and inspection facility.

                              This project will improve safety by addressing constraints that result in ramp 
queues that extend onto MD 695, as well as, providing for homeland security and truck safety by 
providing opportunities for checking trucks prior to crossing in the eastbound direction.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

250
3,590
1,332

20,900
26,072

0

250
500

0
0

750
0

0
500
500

0
1,000

0

0
500
832
200

1,532
0

0
800

0
8,000
8,800

0

0
1,290

0
12,700
13,990

0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,090
1,332

20,900
25,322

0

0
0
0
0
0
0

0303

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-6



Maryland Transportation Authority -- Line 7 CONSTRUCTION PROGRAM
                    Fort McHenry Tunnel - South of Tunnel

                            Rehabilitate all of I-95 & I-395 south of the Tunnel. Includes resurfacing of about 61 
bridge decks and related structural repairs;  resurfacing of roadways;  replacement and upgrades of 
existing signing;  miscellaneous safety improvements; and inspection and repair of highmast light 
poles and sign structures.

                                                          
I-95 Carroll Camden Access Study - Development and Evaluation Program (Line 16)

                  Construction underway.

                                                                                     Added to the Construction Program from the 
System Preservation Minor Projects Program.

                              Bridge decks have not been resurfaced since their opening in 1976 and they 
exhibit various degrees of deterioration. Signs and other safety features need to be brought up to 
latest standards.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
16,530

0
89,805

106,335
0

0
1,850

0
4,131
5,981

0

0
1,350

0
3,869
5,219

0

0
2,050

0
2,500
4,550

0

0
1,800

0
4,000
5,800

0

0
1,550

0
6,000
7,550

0

0
3,250

0
25,000
28,250

0

0
2,500

0
25,000
27,500

0

0
12,500

0
66,369
78,869

0

0
2,180

0
19,305
21,485

0

1448, 1453, 1454, 1455

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-7



Maryland Transportation Authority -- Line 8 CONSTRUCTION PROGRAM
                    Fort McHenry Tunnel - North of Tunnel

                            Rehabilitate all of I-95 north of the Tunnel to I-895. Includes resurfacing of 34 
bridge decks and related structural repairs;  resurfacing and safety improvements of roadways;  
replace and upgrade of existing signing;  and inspect and repair of highmast light poles and sign 
structures.

                                                          
I-95 Structural Repairs to Viaduct Bridges from Canton Railroad to Herring Run - Minor Projects 
Program - (Line 20)

                  Construction underway.

                                                                                     Added to the Construction Program from the 
System Preservation Minor Projects Program.

                              Bridge decks and roadways have not been resurfaced since their opening in 1976 
and they exhibit various degrees of deterioration.  Signs and other safety features need to be brought 
up to the latest standards.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
6,775

0
54,900
61,675

0

0
2,450

0
15,888
18,338

0

0
1,020

0
5,514
6,534

0

0
1,200

0
14,085
15,285

0

0
1,205

0
14,413
15,618

0

0
550

0
3,500
4,050

0

0
350

0
1,500
1,850

0

0
0
0
0
0
0

0
4,325

0
39,012
43,337

0

0
0
0
0
0
0

1446, 1447, 1449, 1466

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-8



Maryland Transportation Authority -- Line 9 CONSTRUCTION PROGRAM
                    Baltimore Harbor Tunnel Thruway - Canton Viaduct

                            Replace the deck on the Canton Viaduct from the north portal entrance to Holabird 
Avenue.

                                                          None.

                  Engineering is underway.

                                                                                     Added to the Construction Program.

                              The bridge deck on this structure has not been renovated since 1985.  Testing 
has indicated that the deck is nearing the end of its life cycle.  The bridge deck is exhibiting various 
degrees of deterioration.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,882

0
19,250
21,132

0

0
0
0
0
0
0

0
460

0
0

460
0

0
500

0
490
990

0

0
372

0
7,839
8,211

0

0
550

0
10,921
11,471

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,882

0
19,250
21,132

0

0
0
0
0
0
0

0280

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-9



Maryland Transportation Authority -- Line 10 CONSTRUCTION PROGRAM
                    William Preston Lane Jr. Memorial Bridge - Westbound Bridge

                            Rehabilitate the westbound bridge deck.  Phase I - Truss, Beam and Girder Spans.  
Phase II - Suspension and Thru-truss Spans.

                                                          
Paint Eastbound Bridge-Construction Program (Line 11)
Selective Painting of the Westbound Bridge-Construction Program (Line 13)

                  Phase I, Deck Rehabilitation of Truss, Beam and Girder Spans, is 90 percent complete, 
with completion scheduled for May 2005.  The extent of necessary repairs to the overlay in the right 
lane is under investigation.  Phase II, Deck Rehabilitation of Suspension and Thru-truss Spans to 
begin in current fiscal year.

                                                                                     The cost of overlay replacement work to the 
center and left lanes of the bridge have been included.  Additionally, cost increased due to the 
rehabilitation of the bridge railing system, the installation of conduit for fiber optics, and the 
installation of a suspension cable monitoring system.

                              The bridge deck on this structure has not been renovated since its opening in 
1973.  Testing has indicated that the deck is nearing the end of its life cycle.  The bridge deck is 
exhibiting various degrees of deterioration.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
5,480

0
81,491
86,971

0

0
3,030

0
38,073
41,103

0

0
1,000

0
18,643
19,643

0

0
1,450

0
24,775
26,225

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
2,450

0
43,418
45,868

0

0
0
0
0
0
0

0503, 0616

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-10



Maryland Transportation Authority -- Line 11 CONSTRUCTION PROGRAM
                    William Preston Lane Jr. Memorial Bridge - Eastbound Bridge

                            Clean and paint the eastbound bridge.  Phase I - Suspension, East Deck Truss and 
through Truss Spans, Phase II - East Girder and Beam Spans,  Phase III - West Beam, Girder and 
Deck Truss Spans.

                                                          
Rehabilitate Westbound Bridge Deck - Construction Program (Line 10)
Selective Painting of the Westbound Bridge - Construction Program (Line 13)

                  All Phases are substantially complete.

                                                                                     None.

                              A study of the condition of the paint coating of the Eastbound Bridge was 
conducted in 1995.  The conclusion of the study was that overcoating of the bridge would not be 
beneficial and that the majority of the structure requires complete cleaning and repainting.  The 
repainting of the bridge has been divided into three projects based on priority due to the severity of 
the coating conditions and traffic control requirements.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,565

0
67,549
70,114

0

0
2,565

0
66,172
68,737

0

0
0
0

1,377
1,377

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

1,377
1,377

0

0
0
0
0
0
0

0617, 0633, 0634

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transportation Authority -- Line 12 CONSTRUCTION PROGRAM
                     William Preston Lane Jr. Memorial Bridge

                            Widen the toll plaza approach and construct an additional 1/2 mile extension of the 
dedicated E-Z Pass lane.

                                                          
None.

                  Construction of approach widening to toll plaza and 1/2 mile approaching E-Z Pass 
dedicated lane is complete.  Improvements to departure area of toll plaza to be completed Spring 
2005.

                                                                                     Cost increased $3.1 million to extend the E-
Z Pass approach lane an additional 1/2 mile, and construct toll plaza departure side modifications 
to the median.

                              A study of the traffic flow through the toll plaza indicated the need to widen the 
approach to facilitate traffic access to the outer toll lanes.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
640

0
6,073
6,713

0

0
275

0
2,873
3,148

0

0
365

0
3,200
3,565

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
365

0
3,200
3,565

0

0
0
0
0
0
0

0502

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....

PAGE ______I-12



Maryland Transportation Authority -- Line 13 CONSTRUCTION PROGRAM
                    William Preston Lane Jr. Memorial Bridge - Westbound Bridge

                            Selective painting of the westbound bridge

                                                          
Rehabilitate Westbound Bridge Deck - Construction Program (Line 10)
Paint Eastbound Bridge - Construction Program (Line 11)

                  Contract will commence in budget fiscal year.

                                                                                     None.

                              This structure has received only maintenance coatings since its opening in 1973. 
A consultant study indicated the need for an interim painting program that will allow postponement of 
complete cleaning and painting until at least FY 2012.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
900

0
8,240
9,140

0

0
0
0
0
0
0

0
200

0
0

200
0

0
300

0
2,000
2,300

0

0
300

0
4,120
4,420

0

0
100

0
2,120
2,220

0

0
0
0
0
0
0

0
0
0
0
0
0

0
900

0
8,240
9,140

0

0
0
0
0
0
0

0632

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transportation Authority -- Line 14 CONSTRUCTION PROGRAM
                    Intercounty Connector

                            Construction of a new east-west, mutimodal, toll highway in Montgomery and 
Prince George's counties between I-270 and I-95/US 1.

                                                          
US 29 Interchanges - SHA
MD 115, MD 28 to MD 124 - SHA
East/West Intersection Improvement Program - SHA
MD 28/MD 198, MD 97 to I-95 - SHA

                  A Draft Environmental Impact Statement has been released.  The schedule calls for 
public hearings in January 2005, a Final Environmental Impact Statement in June 2005, and a 
Record of Decision in Summer 2005.  If a "Build Alternative" is selected, construction would begin 
in 2006.

                                                                                     Funding for construction has been added. 
Funding includes $150 million in Department of Transportation funds and $50 million in anticipated 
special federal funds as well as GARVEE bond sale proceeds and Maryland Transportation  
Authority funding.

                              This transportation project is needed to increase community mobility and safety;  
to support development and local land use plans;  to improve access between economic growth 
centers;  to advance homeland security measures;  and to help restore the natural, human and 
cultural environments from past development impacts in the project area.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

FA 50,000CO 2006
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

20,196
81,854

452,891
1,891,365
2,446,306

50,000

10,089
8,291
3,207

0
21,587

0

10,107
30,000
5,000

0
45,107

0

0
31,050

260,865
0

291,915
10,000

0
12,513

183,819
197,825
394,157
10,000

0
0
0

571,407
571,407
10,000

0
0
0

608,540
608,540
10,000

0
0
0

419,389
419,389
10,000

10,107
73,563

449,684
1,797,161
2,330,515

50,000

0
0
0

94,204
94,204

0

1982

BUDGET

SPECIALX GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transportation Authority -- Line 15 DEVELOPMENT AND EVALUATION PROGRAM
                    John F. Kennedy Memorial Highway - Section 200

                            Study to investigate capacity and safety needs on I-95 from north of MD 43 to north 
of MD 22 (18 miles).

                                                          
I-95 Interchange Improvements at MD 22 - Construction Program (Line 1)
I-95 Section 100 - Construction Program (Line 2)
I-95 Interchange Improvements at MD 24 - Construction Program (Line 3)

                  The I-95 Master Plan was adopted by the Authority in April 2003. Project Planning to 
begin in budget fiscal year.

                                                                                     Planning costs and schedule have been 
refined.

                              South of MD 152, I-95 operates at Level of Service (LOS) E during weekday peak 
hours.  Elsewhere, it operates at LOS D or better during weekday and weekend peak traffic periods.  
Without improvements, the LOS is expected to decrease by 2020, with some study sections 
operating at an undesirable LOS F during weekday and weekend periods.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

5,000
0
0
0

5,000
0

0
0
0
0
0
0

0
0
0
0
0
0

2,000
0
0
0

2,000
0

2,000
0
0
0

2,000
0

1,000
0
0
0

1,000
0

0
0
0
0
0
0

0
0
0
0
0
0

5,000
0
0
0

5,000
0

0
0
0
0
0
0

1119

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transportation Authority -- Line 16 DEVELOPMENT AND EVALUATION PROGRAM
                    Fort McHenry Tunnel - Carroll Camden Access Study

                            Study to improve access to the Carroll Camden development area and improve 
safety and operations along I-95 between Washington Boulevard and I-395.

                                                          
Rehabilitatie I-95 and I-395 South of the Fort McHenry Tunnel  - Construction Program (Line 7)

                  Feasibility study completed in June 2004. Project Planning to begin in budget fiscal year 
pending agreement with the City of Baltimore.

                                                                                     The cost decrease of $1.25 million is due to 
the removal of engineering funding and the reduction in the planning cost to reflect a pending 
agreement with the City of Baltimore to share in the cost of planning.

                              Improved access will facilitate the redevelopment of the Carroll Camden area in 
Baltimore City and improve safety and operations along I-95.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERAL

Funding shown is the Authority's portion of the Project Planning phase.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,250
0
0
0

1,250
0

250
0
0
0

250
0

0
0
0
0
0
0

500
0
0
0

500
0

500
0
0
0

500
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1,000
0
0
0

1,000
0

0
0
0
0
0
0

1302

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transportation Authority -- Line 17 DEVELOPMENT AND EVALUATION PROGRAM
                    William Preston Lane Jr. Memorial Bridge - Traffic Capacity Study

                            Study of traffic capacity needs across the Chesepeake Bay.

                                                          None.

                  Needs Report completed in December 2004.  Forming a Task Force to review capacity 
needs across the Chesapeake Bay. Task Force work to begin Spring 2005.

                                                                                     Added to the Development and Evaluation 
Program.

                              To address capacity, safety, operational and maintenance issues associated with 
the existing crossing, today and in the future.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

1,150
0
0
0

1,150
0

800
0
0
0

800
0

100
0
0
0

100
0

250
0
0
0

250
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

350
0
0
0

350
0

0
0
0
0
0
0

0653

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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Maryland Transportation Authority -- Line 18 DEVELOPMENT AND EVALUATION PROGRAM
                    William Preston Lane Jr. Memorial Bridge - Westbound Weigh Station

                            Construct new westbound weigh and inspection facility.

                                                          None.

                  Coordinating with SHA and Queen Anne's County for possible location to improve 
capability to intercept trucks prior to crossing the Bridge.  New location for inspection of westbound 
truck traffic under study.

                                                                                     Cost increased $1.2 million due to planning 
and preliminary engineering necessary to investigate potential site locations.

                              This project will enhance homeland security by providing opportunities for 
checking trucks during high alerts prior to crossing in the westbound direction.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2004 - 09 CTP:

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

500
1,670

0
0

2,170
0

200
0
0
0

200
0

300
835

0
0

1,135
0

0
835

0
0

835
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

300
1,670

0
0

1,970
0

0
0
0
0
0
0

0501

BUDGET

SPECIAL GENERAL OTHERX

2004 2005 2006 ....2007.... ....2008.... ....2009.... ....2010....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 19

FY 2005 and Prior

F.S.KEY BRIDGE

1,2381 CompleteDeck Rehabilitation of Bridges  I-695 Outer Loop over CSX RR and Inner Loop over Md 10 Ramp B (0470)
21,8752 UnderwayPaint FSK Bridge Main Span and Replace Drainage Troughs (0429)
4,9503 UnderwayRehabilitation of Mechanical & Electrical Systems for the I-695 Drawbridge over Curtis Creek (0460)

6884 UnderwayEmergency Repairs to FSK Bridge Shoreline - Hurricane Damage (0469)
5,8055 Spring, 2005Construction of Noise Wall along Broening Highway (0461)
6,2506 Spring, 2005Upgrade and Replace Signs FSK (0474)

FORT MCHENRY TUNNEL

9307 CompleteCleaning and Painting Barrier Walls Along I-95 O'Donnell Street to Joh Avenue (1460)
8,0258 UnderwayRefinish Ceiling Panels &  Hand Rails (1442)

5009 UnderwayAdditional Truck Check Station - Northbound - I-95 - Study (1450)
20010 UnderwayPreliminary Engineering for Security Upgrades (1467)
15711 Spring, 2005Installation of Six Overhead Doors for the Maintenance Vehicle Storage Area (1469)
60012 Spring, 2005Security Improvements Around Vent Buildings (1464)

1,27313 Spring, 2005Structural Repairs to I-95 Viaduct Bridges from Canton Railroad to Herring Run (1465)

HARBOR TUNNEL

81214 CompleteDeck Overlay and Miscellaneous Repairs to K-Truss and Approach Bridges (0265)
1,84215 CompleteReplace Electric Switch Gear in Vent Building (0235)

99516 CompleteClean and Paint Bridge Nos BCY112, BCY118, and BCY121. Replace Anchor Bolts and Reset Bearings (0268)
1,78917 CompleteResurface Ritchie Spur (0232)
3,71018 CompleteResurface Roadway North of Tunnel (0231)
2,80019 UnderwayMiscellaneous Structural Repairs to Canton Viaduct (BCY102) (0275)

26020 UnderwayReplace Roofs on BHT Vent Buildings (0272)
6,92521 UnderwayResurface Roadway South of Tunnel (0230)
3,38822 Spring, 2005Clean and Paint K-Truss Upper Section (0271)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 19 (cont'd)

FY 2005 and Prior (cont'd)

KENNEDY HIGHWAY

24323 CompleteInstallation and Upgrade of Raised Pavement Markers on I-95 from Md 24 to Delaware State Line (1273)
1,25024 CompleteRenovations to Bathrooms at Maryland and Chesapeake Houses (1274)

77525 CompleteEmergency Slope Failure Repairs on I-95 (1201)
6,10026 UnderwayResurface SB I-95 from MD 24 to Tydings Bridge (1276)

60027 UnderwayReplace HVAC Systems at Maryland House Service Stations and Restaurant - Budget (1294)
5,80028 UnderwayResurface NB I-95 from MD 24 to Tydings Bridge (1275)
2,02529 UnderwayUpgrade and Replace Traffic Barrier W-Beam NB I-95 from the Tydings to the Delaware State Line (1280)
1,95030 UnderwayUpgrade and Replace Traffic Barrier W-Beam SB I-95 from the Tydings to the Delaware State Line (1281)
7,40831 Spring, 2005Resurface NB I-95 from the Tydings Bridge to the Delaware Line (1277)
8,07532 Spring, 2005Resurface SB I-95 from the Tydings Bridge to the Delaware Line (1278)

50033 Spring, 2005Roofing, Gutter and Downspout Replacement - Md House (1295)
40534 Spring, 2005Sign Lighting and Maintenance Systems (1293)

MULTI-AREA

17,11035 CompleteElectronic Toll Collection Reciprocity (1969)
38436 CompleteInstall Permanent Changeable Message Signs (1993)
63737 CompleteLane Restriction Signing at FMT and BHT (1948)

1,44938 CompleteMiscellaneous Paving Repairs (1947)
2,70039 CompleteOn Call Structural Rehabilitation (1987)
1,69640 UnderwayInstallation of Dynamic Signs (Phase V) & Misc Electrical & Lighting Improvements-Various Facilities (1950)
1,75041 UnderwayEZ-Pass Members Only Lanes at JFK, FMT,BHT,WPL, and NB - Study (1990)
5,69542 UnderwayInstall CCTV Systems and Fiber Optic Spurs along I-95 (1974)
1,86543 UnderwayPneumatically Applied Mortar Repairs to Various Structures (1971)
2,60944 UnderwayUpgrade Traffic Barriers and Attenuators (Northern and Central Regions) (1964)
2,80045 UnderwayBuilding Security Improvements at Various Facilities (1945)
2,69346 UnderwayInspection and Repairs to High Mast Light Poles and Sign Structures (1956)

28247 UnderwayInstall SCAN Weather System at BHT and Repair System at White Marsh (1984)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 19 (cont'd)

FY 2005 and Prior (cont'd)

MULTI-AREA (cont'd)

1,73048 UnderwayMiscellaneous Paving Repairs (1967)
3,05049 UnderwayMiscellaneous Structural Repairs (On Call) (1992)
2,17550 UnderwayUpgrade and Replace Existing Signing - Southern Region (1999)
3,20051 UnderwayInformation Technology Strategic Plan Implementation (1942)
2,05052 UnderwayOn Call W-Beam and Attenuator Installation (1965)
2,33553 UnderwayRelocation of Median Crossovers, Miscellaneous Slope, Drainage & Median Repairs I-95, I-695 & I-895 (1951)
6,37554 UnderwayRenovate Authority Operation Center at Fort McHenry Tunnel and Baltimore Harbor Tunnel (1954)

52555 UnderwayRight of Way Fencing at Various Locations (1972)
20056 UnderwayNice Bridge Studies

5,22557 Spring, 2005Administration Building Annex (1988)
4,78958 Spring, 2005Install CCTV Systems at FSK, HWN, TJH and WPL Facilities (1976)
1,92259 Spring, 2005Install Incident Detection Systems in Tunnels (1975)
1,04060 Spring, 2005Lighting Modifications in BHTand FMT Fresh Air Ducts (1991)
3,31361 Spring, 2005Miscellaneous Structural Repairs to the Millard E. Tydings and Thomas J. Hatem Memorial Bridge (1907)

39862 Spring, 2005Replacement of the Five Air Handling Units Located on the Roof (1906)

W.P.LANE BRIDGE

1,87563 CompleteUnderwater Repairs to Footings Eastbound and Westbound Bridges (0655)
27364 CompleteReplace Existing Emergency Generators (0649)
22565 UnderwayWidening Toll Plaza Departure and Upgrade Weigh Station - Eastbound - Study (0641)
36266 UnderwayReplace Glass Breezeway -  Administration Building (0654)
25067 UnderwayTwo Mile Dedicated E-Z Pass Approach Lane to Toll Plaza - Study Only (0658)

9,02068 Spring, 2005Replace Lane Signals and Controllers at WPL (0651)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 19 (cont'd)

FY 2006

F.S.KEY BRIDGE

10,62569 Summer, 2005Construct Police Training Facility (0464)
45570 Summer, 2005HVAC Improvements to FSK Police Headquarters (0475)
10571 Summer, 2005Police Command Improvements including 50 Ft. Radio Antenna (0465)
9872 Summer, 2005Replace Aging Condensing Units on Engineering/Finance Building (0477)

16473 Summer, 2005Replace Roof on Administration Building (0476)
15574 Fall, 2005Truck Check Station I-695 Inner Loop (0473)

FORT MCHENRY TUNNEL

36475 Summer, 2005Miscellaneous Improvements to East Vent  Building Parking Lot (1470)
4,72076 Summer, 2005Replace all DMS and Lane Use Signals with LED (1463)

62577 Summer, 2005Resurface Roadway Around FMT Administration Building (1471)
41378 Spring, 2006Repairs to Fire Protection System in Tunnel (1401)
93479 Spring, 2006Replace East and West Vent Building Roofs (1402)

HARBOR TUNNEL

8,13080 Summer, 2005New Maintenance, Automotive and Sign Shop Building (0269)
79081 Fall, 2005Cleaning, Painting, and Miscellaneous Repairs at I-895 WB Ramp over I-95 Bridge (HOY004) (0283)

2,89582 Fall, 2005Rehab Tunnel Lighting (0264)
16,30083 Fall, 2005Upgrade and Replace Signs BHT (0282)
1,86584 Spring, 2006Bridge Deck Overlay on I-895 Southbound over Herring Run (0284)
4,05085 Spring, 2006Replace all DMS and  Lane Use Signals at BHT with LED Based Technology (0281)

70586 Spring, 2006Truck Check Station I-895 North Bound (0276)

HATEM BRIDGE

19587 Fall, 2005Replace Existing Salt Dome and Repave Parking Area (0802)
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND TRANSPORTATION AUTHORITY - LINE 19 (cont'd)

FY 2006 (cont'd)

KENNEDY HIGHWAY

33888 Summer, 2005Install Ground Water Recovery System at Maryland House (1264)
41689 Summer, 2005Replacement of Exterior Windows and Doors at Chesapeake House and Service Area (1289)

MULTI-AREA

2,41090 Summer, 2005On Call Drainage Repairs and Maintenance (1931)
4,05091 Summer, 2005Security Improvements Phase II (40 Buildings) (1983)

60192 Fall, 2005Install Incident Detection Systems at FSK, HWN, TJH and WPL Facilities (1977)
1,18593 Fall, 2005Install New Emergency Generators at JFK and TJH Facilities (1923)

67594 Fall, 2005Rehabilitation of Point Breeze Railroad Track and Old Vail Street Entrance (1903)
4,87595 Fall, 2005Replace Radio Rebroadcast Systems in Fort McHenry and Harbor Tunnels (1963)
1,77596 Spring, 2006Miscellaneous Renovations to FMT East Vent and BHT Fairfield (1924)

13,30097 Spring, 2006Upgrade/Replace Existing Signing - Northern Region (1959)

NICE BRIDGE

1,90098 Summer, 2005Miscellaneous Renovations to Administration Building (1025)
2,47599 Spring, 2006Truck Check Stations U.S. 301 (1026)

W.P.LANE BRIDGE

3,745100 Fall, 2005Replace 5KV Cables & Misc. Repairs & Upgrades to the WPL Electrical Systems (0650)
2,910101 Spring, 2006Widening of MD 8 from US 50 to Bay City Road (0661)
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